

MWM Post-Apple-Approval Build Plan — Revised August 2026

Document Type: Strategic Execution Plan

Author: Manus AI (prepared for Founder)

Date: August 5, 2026

Status: ACTIVE — Execution begins upon Apple approval of Build 101

Constraint: Replit is the sole engineer. Budget is zero for external hires. Tour starts August 15.

Executive Summary

Build 101 is under Apple review. The moment it is approved, a 10-day countdown begins to the Charlotte national tour launch on August 15, 2026. This document provides the complete execution plan — what Replit does in the first two hours, what must ship before the tour, what ships after, and what must not be touched until the critical window closes.

The plan is structured around a single governing principle: **the app must make people feel "I wish I had this last year, I need it today" the moment they open it on tour day.** Everything that serves that feeling ships first. Everything that serves investor depth ships second. Everything that risks stability ships never — until the window closes.

Current State of the Codebase

Before defining what to build, it is essential to understand what already exists. Replit has built a substantial platform — over 200 server endpoints, 100+ mobile screens, and functional implementations of core features including authentication, business discovery, map and heritage sites, KinfolkAI (74 references), community posts, events, safety hub, waitlist with referral codes, marketplace routes, mentorship, and jobs. The following table reconciles Replit's self-reported gaps against what the codebase audit actually confirms.

Gap (Replit Self-Assessment)	Priority	Codebase Reality	Tour Impact	Action Timing
Community Entrepreneur tier — completely absent	P0	Confirmed absent. Marketplace routes exist but	Low — testers will not notice this on day 1	Sprint 3 (post-tour)

		no listing_type distinction.		
Type A / Type B report distinction — generic reports only	P0	Confirmed. /reports exists with basic incident tracking, but no relationship-based routing or protection logic.	Low — safety architecture is invisible to testers	Sprint 3 (post-tour)
Dual trust scores — single safety_rating only	P0	Confirmed. Single trust dimension. No employer score separation.	Low — requires Type A/B first	Sprint 4 (September)
Business profile 4-layer hierarchy — data exists, not structured	P1	Partially confirmed. Business detail screen has hero image, reviews, vibes, check-in. Not organized as Story → Community Voice → Ambassador → Commerce.	Medium — affects "feel" of the app	Sprint 3 (post-tour)
Partnership pipeline — no 5-stage system	P1	/external-clicks with full analytics exists. No automated stage progression.	Low — backend-only feature	Sprint 4 (September)
Direct Commerce — no in-app booking/transaction layer	P2	Confirmed absent. Stripe/billing routes exist for subscriptions, not commerce.	None — revenue feature	Sprint 5 (October+)

Critical Insight: None of the P0 gaps are visible to tour attendees on day 1. They matter for investor depth and long-term platform integrity, but they do not affect whether

someone picks up their phone at the Charlotte tour and thinks "I need this." What matters for the tour is that the app feels alive, populated, and crash-free.

What Already Works (Verified in Codebase Audit)

The following features are confirmed functional and will be the backbone of the tour experience. These require no new development — only validation and data seeding.

Feature Category	What Testers Will Experience	Codebase Status
Authentication	Email login, Apple Sign-In, password reset, session restore	Fully functional
Business Discovery	Search by name/category/city, map markers, category filters, business detail with reviews	Fully functional
Map & Heritage	Full map with 11 category-specific pins, cultural/heritage sites, directions deep-link	Fully functional
KinfolkAI	Conversational AI, voice interaction, proactive recommendations, 36-city registry	Functional (74 references)
Community	Posts, likes, comments, hashtags, location tagging	Fully functional
Safety Hub	Check-ins, location sharing, officer watch, safety surveys, proximity alerts	Fully functional
Events	Discovery and RSVP	Fully functional
Waitlist	Referral system with MWM-NAME-XXXX codes, leaderboard, city progress	Fully functional
Onboarding	5-screen flow: Welcome → Safety → Travel → Identity → Agreement → Join	Fully functional
Membership	Tiered system (free through founding), Stripe checkout, RevenueCat sync	Functional

1. Immediate (Day 0 — Apple Approves)

What Happens in the First 2 Hours

The moment Apple approval is confirmed, Replit executes a precise, pre-planned sequence. There is no room for improvisation. The founder confirms approval, Replit deploys, and the clock starts.

Minute	Action	Owner
0	Founder confirms Apple approval via message	Founder
0-15	Replit creates OTA update branch with font scaling fix only	Replit
15-30	Replit deploys OTA update via EAS Update	Replit
30-45	Replit verifies OTA update is live on a test device	Replit
45-60	Replit confirms Sentry crash dashboard is active and filtering	Replit
60-90	Replit confirms Railway alerting is configured for Charlotte-specific errors	Replit
90-120	Replit runs the waitlist flow end-to-end (QR → preview → registration) and confirms it works	Replit

Specific Deliverables

Font Scaling OTA Fix. The codebase audit confirmed that `allowFontScaling` is not set anywhere in the app. On devices with accessibility text scaling enabled, the UI breaks catastrophically — modals overflow, buttons become untappable, and text overlaps. This is the single most likely cause of a "this app is broken" first impression. The fix is a global application of `allowFontScaling={false}` on all Text components, deployed as an OTA update that does not require a new binary submission.

Production Monitoring Confirmation. Sentry (or equivalent crash reporting) must be confirmed active with proper source maps uploaded for Build 101. Railway must have alerting configured for error rate spikes. Both must be verified to be filtering correctly — not just "turned on" but actually capturing and reporting crashes in real time.

Dependencies

Apple approval of Build 101 (iOS buildNumber 97 / Android VC71). No other dependencies exist — this is the starting gun.

Risk Assessment

Risk	Likelihood	Impact	Mitigation
OTA update causes new crash	Low	Critical	Scope is limited to one property change; test on 3 device types before release
Apple rejects Build 101	Unknown	Critical (delays everything)	Prepare resubmission plan; identify likely rejection reasons from past submissions
Monitoring tools not properly configured	Medium	High (blind to crashes)	Verify with a deliberate test crash before tour

Success Criteria

The founder opens the app on a device with maximum font scaling enabled. The UI is usable. No text overlaps. No buttons are untappable. The Sentry dashboard shows the test device's session. Railway shows no error spikes.

Replit Instructions (Paste-Ready)

Plain Text

```
TASK: Day 0 OTA Update — Font Scaling Fix
TRIGGER: Founder confirms Apple approval
SCOPE: OTA update ONLY — no new features, no schema changes, no route additions

STEPS:
1. Create branch: `fix/font-scaling-ota`
```

2. In the project's shared Text component (or global style), add:
 - allowFontScaling={false} on ALL Text components
 - If no shared component exists, create a wrapper: <AppText> that enforces t
3. Search entire codebase for raw <Text> usage and replace with <AppText>
 - Priority: modals, buttons, navigation headers, card titles
 - Known broken files from audit: BusinessMapView.tsx, BusinessPreviewModal.t
 - ReportContentModal.tsx, ShareModal.tsx, SkipFeedbackModal.tsx,
 - VideoDetailModal.tsx, WriteReviewModal.tsx, FeaturedVideoCard.tsx,
 - AIChatWidget.tsx, business/[id].tsx, spaces.tsx, travel-videos.tsx, wishli
4. Test on device with max font scaling
5. Deploy via: eas update --branch production
6. Verify in Sentry that the new OTA version is being reported by test devices
7. DO NOT touch any other code. DO NOT fix "while you're in there" issues.
This update is ONLY the font scaling fix.

DONE WHEN: Founder confirms UI is usable at max font scaling on their device.

2. Sprint 1 (Days 1-5, Aug 6-10): Tour Readiness

Strategic Intent

This sprint answers one question: **when someone opens the app in Charlotte on August 15, does it feel like a living community or an empty shell?** The answer depends entirely on data — not features. The features already exist. The Charlotte data does not.

Specific Deliverables

Charlotte Data Seeding (Critical Path). The City Launch Framework mandates 11 pre-launch gates before any city opens to members. For Charlotte, the following must be completed:

Pre-Launch Gate	Requirement	Status
Businesses Seeded	Minimum viable business directory — curated, vetted, geolocated	Not started
Cultural Sites	At least one cultural heritage site on the map	Not started
Historical Sites	Historical context sites loaded	Not started
Community Resources	Local nonprofits, legal aid, health clinics mapped	Not started

Events	Seed events loaded	Not started
City Imagery	Hero imagery for Charlotte	Not started
Moderation Review	All seeded content reviewed for accuracy	Not started
Kinfolk City Context	KinfolkAI Charlotte briefing written and tested	Not started
Search Validation	Top 10 Charlotte queries return correct results	Not started
Map Validation	All pins render correctly at all zoom levels	Not started
Analytics Enabled	City-specific analytics tracking active	Not started

Kinfolk City Context for Charlotte. The KinfolkAI 36-city registry in `kinfolk.ts` includes Charlotte's cultural voice. However, the city context must be enriched with specific neighborhood knowledge, local business recommendations, and cultural history that makes Kinfolk feel like it genuinely knows Charlotte — not just has a Wikipedia summary.

Waitlist Flow End-to-End Verification. The tour will use QR codes on physical materials (flyers, banners, business cards) that drive people to the `/preview` page, which then funnels them into the waitlist. This flow must be tested from physical QR scan through to database confirmation, including:

- QR code resolves to correct URL
- `/preview` page loads quickly on mobile browsers
- Waitlist form captures all required fields (email, firstName, lastName, city, state)
- Referral code pre-population works if included in QR URL
- Confirmation message displays correctly
- Database entry is created with correct city association (Charlotte)

Tester Experience Validation. Before the tour, a small group of testers must be able to complete the following journey without crashes or confusion:

1. Download app from App Store / Google Play
2. Register (email or Apple Sign-In)
3. Complete 5-screen onboarding
4. See "Community Member" label on profile

- 5. Search for businesses in Charlotte
- 6. View a business on the map
- 7. Read a business detail page
- 8. Ask KinfolkAI a question about Charlotte
- 9. View a cultural heritage site
- 10. Check the community feed

Dependencies

Dependency	Owner	Status
Day 0 OTA update stable (no crash reports)	Replit	Pending
Charlotte business data sourced and curated	Founder	In progress
Charlotte cultural site data sourced	Founder	In progress
Charlotte hero imagery sourced	Founder	Not started

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Charlotte data not ready by Aug 10	Medium	Critical (empty app)	Founder begins sourcing immediately; minimum viable set is 25 businesses + 3 cultural sites
KinfolkAI gives incorrect Charlotte information	Medium	High (trust erosion)	Test with 20 realistic Charlotte queries before launch
Waitlist flow has friction on specific mobile browsers	Low	Medium	Test on iOS Safari, Chrome Android, Samsung Internet

Success Criteria

The founder opens the app, searches "restaurants in Charlotte," and sees real results. The founder asks KinfolkAI "What should I know about NoDa?" and gets an informed, culturally aware response. The founder scans the tour QR code on their phone and successfully joins the waitlist.

Replit Instructions (Paste-Ready)

Plain Text

TASK: Sprint 1 – Charlotte Tour Readiness

TIMELINE: Days 1-5 (Aug 6-10)

PRIORITY ORDER: Data seeding → Kinfolk context → Waitlist flow → Search/Map val.

STEP 1: Charlotte Data Seeding

- Await Charlotte business data from founder (CSV or JSON format)
- For each business: ensure lat/lng coordinates, category, ownershipDesignation, hours, and at least one photo URL are populated
- Seed via admin API endpoints: POST /api/admin/seed/businesses
- Seed cultural sites: POST /api/admin/seed/cultural-sites
- Seed events: POST /api/events (admin-created)
- Verify all pins appear on map at Charlotte coordinates (35.2271, -80.8431)

STEP 2: Kinfolk Charlotte Context

- In kinfolk.ts CITY_VOICES registry, verify Charlotte entry exists
- Enrich with: NoDa arts district, South End, Plaza Midwood, West End, Historic West End (Black Wall Street of Charlotte), Johnson C. Smith University, McCrorey Heights, Beatties Ford Road corridor
- Add to CITY_LOCAL_TERMS: Charlotte-specific terms and cultural references
- Test 20 queries: "Best soul food in Charlotte" / "What's the history of West End" / "Is Charlotte safe for Black travelers?" / "Tell me about Johnson C. Smith" / "Where should I go in NoDa?" (etc.)

STEP 3: Waitlist Flow

- Generate test QR code pointing to: <https://mappingwithmelanin.com/preview?city=Charlotte>
- Test on iOS Safari + Chrome Android
- Verify form submission creates waitlist entry with city="Charlotte"
- Verify referral code pre-population: ?ref=MWM-TEST-1234
- Verify leaderboard updates after registration

STEP 4: Search & Map Validation

- Search "restaurants charlotte" → expect results
- Search "barber charlotte" → expect results
- Search "cultural sites charlotte" → expect results
- Map zoom to Charlotte → all pins visible and tappable
- Business detail pages load without errors for all seeded businesses

DONE WHEN: Founder completes the 10-step tester journey (listed above) without encountering a single crash, empty screen, or incorrect data.

3. Sprint 2 (Days 6-10, Aug 11-15): Tour Launch

Strategic Intent

The tour starts August 15. This sprint is not about building — it is about **hardening, polishing, and preparing for the moment real humans outside the team use the app for the first time**. The emotional stakes are high: this is the founder's first public demonstration of the product vision. Every interaction must reinforce trust, community, and cultural consumerism.

Specific Deliverables

Final UX Polish. Based on Sprint 1 testing, address any issues that make the app feel "beta" rather than "real." This includes:

- Loading states that feel intentional (not broken)
- Empty states that communicate "coming soon" rather than "nothing here"
- Error messages that are human and helpful, not technical
- Consistent visual hierarchy across all screens testers will see

QR Code → Waitlist → Preview Flow (Production-Verified). The physical QR codes for the tour must be generated and tested against the production URL. The founder must have the final QR code asset in hand by August 12 at the latest to allow time for printing.

Feature Flags and Rollout Configuration. Set the Charlotte rollout to begin at 10-20% approval rate. This means the first 20-50 waitlist members are manually approved (founding members), with subsequent approvals gated by the rollout percentage.

Monitoring and Crash Prevention. On launch day (August 15), Replit must be available for continuous monitoring during the first 4 hours. The rollback plan must be documented and accessible.

Tour Attendee Experience Map. When someone at the Charlotte tour scans the QR code, they should experience:

Step	What They See	Emotional Response
1. Scan QR code	Phone opens <code>/preview</code> page	Curiosity

2. Preview page loads	Beautiful Charlotte-specific hero image, clear value proposition	"This is for me"
3. Join waitlist	Simple form, immediate confirmation	"I'm in"
4. Confirmation	Welcome message + referral code + "Share with your people"	Community belonging
5. (If approved) Download app	App Store / Google Play link	Excitement
6. Open app	Onboarding flow → Charlotte businesses → KinfolkAI	"I wish I had this last year"

Dependencies

Dependency	Owner	Status
Sprint 1 complete (Charlotte data seeded, flows verified)	Replit	Pending
QR code final URL confirmed	Founder	Pending
Tour materials (flyers, banners) sent to printer by Aug 12	Founder	Pending
Founding member list for Charlotte (first 20-50 approvals)	Founder	In progress

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Server crash during tour event	Low	Critical	Controlled rollout; Railway auto-scaling; rollback plan
QR code points to wrong URL	Low	High	Triple-verify before printing
App Store shows old screenshots/description	Medium	Medium	Update App Store listing during Sprint 1

Android users cannot use app (Google Maps API key restriction)	High	High	Founder must fix Google Cloud Console API key restriction BEFORE tour
--	------	------	---

Success Criteria

On August 15, the founder is at the Charlotte tour event. Someone scans the QR code. They join the waitlist. They are approved within minutes. They download the app. They search for a business. They find one. They feel like this app was built for them. Zero crashes. Zero empty screens. Zero confusion.

Replit Instructions (Paste-Ready)

Plain Text

TASK: Sprint 2 – Tour Launch Preparation

TIMELINE: Days 6-10 (Aug 11-15)

PRIORITY ORDER: Polish → QR verification → Feature flags → Launch day monitoring

STEP 1: UX Polish (Aug 11-12)

- Review all screens in the tester journey for visual consistency
- Ensure loading states show branded spinners, not blank screens
- Ensure empty states (no posts yet, no events yet) show encouraging copy
- Fix any broken images or placeholder content in Charlotte data

STEP 2: QR Code Production Verification (Aug 12)

- Generate final QR code for: [FOUNDER TO PROVIDE FINAL URL]
- Test scan on 3 different phones (iOS + Android + older device)
- Confirm UTM parameters are captured: ?utm_source=tour&utm_medium=qr&utm_campaign=
- Deliver QR code asset to founder for printing by end of day Aug 12

STEP 3: Feature Flags & Rollout (Aug 13)

- Set Charlotte feature flag: enabled
- Set rollout percentage: 20%
- Prepare manual approval list (founder will provide first 20-50 emails)
- Configure waitlist activation for Charlotte

STEP 4: Launch Day Protocol (Aug 15)

- Be available and monitoring from 9 AM - 1 PM ET (or tour event hours)
- Watch Sentry for any crash spikes
- Watch Railway for error rate increases
- If crash rate exceeds 2%: immediately investigate
- If crash rate exceeds 5%: execute rollback plan
- Check in with founder at hour 1 and hour 4

ROLLBACK PLAN:

- If critical failure: revert last OTA update via EAS
- If server failure: Railway automatic rollback to last stable deploy
- If data issue: disable Charlotte feature flag (hides city-specific content)

DONE WHEN: Tour day passes with zero critical incidents. Founder reports successful attendee registrations. Crash rate stays below 1%.

4. Sprint 3 (Weeks 3-4, Aug 16-31): Post-Tour Foundation

Strategic Intent

The tour is live. The app is stable. Early adopters are using it. Now is the time to build the strategic depth that transforms MWM from "a nice directory app" into "a platform that solves a problem no one else has solved." This sprint addresses the P0 gaps that matter for investor conversations and the long-term vision — but were correctly deprioritized before the tour.

Specific Deliverables

Community Entrepreneur Tier. This is the most important structural addition. The Integrity Partnership Framework defines three business tiers: Verified Business, Community Entrepreneur, and External Reference. The codebase currently treats all businesses as a single type. The Community Entrepreneur tier enables informal vendors — the braider who works from home, the pop-up chef, the freelance photographer — to have a presence on the platform without needing an LLC or business license.

Attribute	Verified Business	Community Entrepreneur	External Reference
Registration required	LLC/permits	None (community endorsement)	None (community nomination)
Profile content	Unlimited photos, story video	5 photos, story snippet	No self-managed content
Marketplace access	Full	Full (with guardrails)	None
Upgrade path	N/A	→ Verified Business	→ Community Entrepreneur or Verified

Kinfolk AI matching	Full business intelligence	Talent matching eligible	Passive tracking only
---------------------	----------------------------	--------------------------	-----------------------

Type A / Type B Report Distinction. The current reporting system (/reports , /incidents) treats all reports identically. The Integrity Framework mandates a fundamental split based on the reporter's relationship to the business:

Attribute	Type A — Safety Concern	Type B — Workplace Report
Reporter relationship	Transient (customer/visitor)	Ongoing (employee/applicant)
Retaliation risk	Low	EXTREME
Aggregation threshold	2 independent reports / 60 days	3+ independent reports / 90+ days
Time delay before action	7 days	30-60 days minimum
Visibility	Affects public trust score	Private warning to job seekers only
Geographic specificity	Location-specific	Brand/chain level (not specific location)

The implementation requires adding a single routing question at the beginning of the report flow: "How did you experience this?" with two options that determine the entire protection protocol.

Business Profile Card 4-Layer Hierarchy. The current business detail screen shows information in a flat structure. The vision mandates a narrative hierarchy that makes every business feel like a personal introduction:

- Layer 1 — Story:** Video or photos that show the soul of the business
- Layer 2 — Community Voice:** Endorsement count, top snippet ("1,001 people said this is the sharpest lineup in town"), "Put Your People On" count
- Layer 3 — Ambassador Content:** Embedded TikTok/Instagram/YouTube content from Cultural Ambassadors
- Layer 4 — Action:** Outbound link (tracked via /external-clicks) or Direct Commerce CTA (future)

Marketplace Section Activation. The routes exist (/marketplace , /marketplace/categories , /marketplace/my/listings , /marketplace/saved , /marketplace-fees/config). They need to be

connected to the new Community Entrepreneur tier and made accessible from the main navigation.

Dependencies

Dependency	Owner	Blocker?
Tour stable (no critical hotfixes consuming Replit's time)	Replit	Yes
Community Entrepreneur tier schema approved by founder	Founder	Yes
Type A/B report flow copy approved by founder	Founder	Yes
Legal review of reporter protection language	Founder	No (can ship with placeholder copy)

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Type B protection logic has edge cases that expose reporters	Medium	Critical (safety)	Implement conservatively — err on the side of MORE protection, not less
Community Entrepreneur tier creates spam/abuse vector	Medium	High	Require community endorsement before listing goes live
Schema migration causes downtime	Low	High	Run migrations during low-traffic hours; test on staging first

Success Criteria

A community entrepreneur (e.g., a home-based braider) can create a listing with their story, photos, and skills. A community member can report a safety concern (Type A) and see it handled differently from a workplace report (Type B). A business profile displays content in

the correct 4-layer narrative hierarchy. The marketplace section is accessible and populated with Community Entrepreneur listings.

Replit Instructions (Paste-Ready)

Plain Text

TASK: Sprint 3 – Post-Tour Foundation (P0 Gaps)

TIMELINE: Aug 16-31

PRIORITY ORDER: Community Entrepreneur → Type A/B Reports → Profile Hierarchy →

STEP 1: Community Entrepreneur Tier

Schema changes:

- Add `listing\_type` enum to businesses/listings table: 'verified' | 'community'
- Add `communityEntrepreneurData` JSON column:

```
{  isPopUpVendor: boolean,  storySnippet: string,  endorsementCount: number,  skills: string[],  upgradeEligibility: { isEligible: boolean, metrics: {...} } }
```
- Add `dualProfileLink` columns: communityMemberId, businessProfileId

Routes:

- POST /api/marketplace/create-listing (Community Entrepreneur flow)
- GET /api/marketplace/my/listings (filtered by listing_type)
- PUT /api/marketplace/listings/:id (update with guardrails – no multi-location)

Mobile:

- New screen: "Share Your Craft" – onboarding for Community Entrepreneurs
- Prompt: "Tell your community why you do this" → captures storySnippet
- Skills picker (multi-select from predefined + custom)
- Photo upload (max 5 for CE tier)

STEP 2: Type A / Type B Report Distinction

Schema changes:

- Add `report\_type` enum to reports table: 'type_a_safety' | 'type_b_workplace'
- Add `reporter\_relationship` column: 'visitor' | 'employee' | 'applicant'
- Add `aggregation\_status` column: 'collecting' | 'threshold_met' | 'action_taken'
- Add `visibility\_delay\_until` timestamp column
- Add `reporter\_hash` column (one-way hash of reporter ID)

Route changes:

- POST /api/reports – add routing question: "How did you experience this?"
 - "I visited or shopped here" → type_a_safety
 - "I work here or applied for a job here" → type_b_workplace

- Type B: show reassurance message about maximum-security protocol
- Type B: set `visibility_delay_until` = NOW + 30 days
- Type A: set `visibility_delay_until` = NOW + 7 days

Protection logic:

- NEVER surface a report until aggregation threshold is met AND delay has passed
- Type B: aggregate at brand level, not location level
- Type B: if team size < 10 employees, require 5+ reports (not 3)
- NEVER reveal report count, timing, or reporter metadata

STEP 3: Business Profile Card 4-Layer Hierarchy

- Refactor business detail screen (`business/[id].tsx`) to render in order:
 1. Story section: video player OR photo carousel (prioritize video if exists)
 2. Community Voice: endorsement count + top snippet + "Put Your People On" call to action
 3. Ambassador Content: embedded social media content (if any exists)
 4. Action: outbound link button (tracked) OR "Coming Soon" for Direct Commerce
- Each layer should be visually distinct with clear section breaks
- If a layer has no content, skip it gracefully (don't show empty sections)

STEP 4: Marketplace Activation

- Add "Marketplace" entry to main navigation (bottom tab or hamburger menu)
- Connect `/marketplace` routes to the new Community Entrepreneur listings
- Ensure category filtering works for CE listings
- Add "Save" functionality for marketplace listings

DONE WHEN:

- A test Community Entrepreneur listing can be created end-to-end
- A Type A and Type B report can be submitted with correct routing
- Business detail page shows content in 4-layer hierarchy
- Marketplace is accessible from main navigation with CE listings visible

5. Sprint 4 (September): Ecosystem Depth

Strategic Intent

This sprint transforms MWM from a directory with safety features into an intelligent ecosystem. The features built here are what make investors say "this is defensible" — because they create network effects that cannot be replicated by simply listing businesses on a map.

Specific Deliverables

Dual Trust Scores. With Type A/B reporting in place, the platform can now maintain two independent trust dimensions for every business:

Dimension	Data Source	Visible To	Affects
Visitor Safety Score	Type A reports, community reviews, check-ins	All community members browsing/searching	Search ranking, map prominence, recommendations
Employer Trust Score	Type B reports (aggregated, delayed)	Members actively searching for jobs OR asking Kinfolk about working somewhere	Job listing visibility, Kinfolk employment recommendations

This separation is critical for the vision: a restaurant might be a wonderful place to eat (high visitor safety) but a terrible place to work (low employer trust). These are independent assessments serving different community needs.

Partnership Pipeline Automation. The `/external-clicks` tracking already captures every click-through to a business website. The 5-stage pipeline automates the journey from passive listing to active partner:

Stage	Name	Trigger	Action
1	Community Addition	3+ independent nominations	Business added; NOT contacted
2	Data Accumulation	Days 1-90	Track views, clicks, saves, mentions
3	Partnership Threshold	500+ clicks OR 100+ saves OR 50+ direction requests	System flags for admin review
4	Outreach	Admin approval	MWM sends partnership pitch based on proven value
5	Active Partner	Paid partnership fee	Access to analytics dashboard, ability to respond to feedback

Kinfolk Talent Matching. A background job evaluates Community Entrepreneur metrics and triggers intelligent matching. When a CE listing reaches 40+ reviews at 4.5+ stars, Kinfolk generates match prompts for both the entrepreneur and nearby relevant verified businesses. This creates organic economic connections within the community.

Upgrade Journey ("Growing Together"). An event-driven listener monitors Community Entrepreneur growth signals. When thresholds are met (90+ days selling, 50+ sales, 100+ reviews, or 250+ followers), the system triggers a celebratory Kinfolk prompt encouraging upgrade to Verified Business. All historical data (reviews, sales, endorsements) migrates upon upgrade.

Dependencies

Dependency	Owner	Blocker?
Sprint 3 complete (Type A/B reports, CE tier)	Replit	Yes
Partnership outreach copy/template approved	Founder	Yes (for Stage 4)
Talent matching threshold values confirmed	Founder	No (can use defaults)

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Background jobs impact server performance	Medium	Medium	Run during off-peak hours; implement job queuing
Partnership pipeline triggers premature outreach	Low	High (brand damage)	Stage 4 requires explicit admin approval — never automated
Upgrade prompts feel pushy	Medium	Medium	"Growing Together" framing; always optional; max 1 prompt per quarter

Success Criteria

An allied business that has accumulated 500+ click-throughs is automatically flagged for partnership review. A Community Entrepreneur with strong reviews receives a Kinfolk

talent match suggestion. The dual trust scores display correctly in their respective contexts (browsing vs. job searching).

Replit Instructions (Paste-Ready)

Plain Text

TASK: Sprint 4 – Ecosystem Depth

TIMELINE: September 2026

PRIORITY ORDER: Dual Trust Scores → Partnership Pipeline → Talent Matching → Up

STEP 1: Dual Trust Scores

Schema:

- Add `visitor\_safety\_score` numeric column to businesses table
- Add `employer\_trust\_score` numeric column to businesses table
- Keep existing `safety\_rating` as legacy (deprecate gradually)

Calculation logic:

- visitor_safety_score = weighted average of:
 - Type A report aggregation (negative signal)
 - Community reviews (positive signal)
 - Check-in frequency (positive signal)
 - Time since last concern (decay factor)
- employer_trust_score = weighted average of:
 - Type B report aggregation (negative signal, delayed)
 - Job listing engagement (positive signal)
 - Employee retention signals (if available)

Visibility rules:

- visitor_safety_score: visible on all business cards, search results, map pins
- employer_trust_score: visible ONLY on:
 - Job listing detail pages
 - When user asks Kinfolk "What's it like to work at [business]?"
 - In the Jobs section of the app
- NEVER show employer_trust_score on the main business profile card

STEP 2: Partnership Pipeline

Schema:

- Add `partnership\_stage` enum to businesses: 1-5
- Add `partnership\_metrics` JSON: { clicks: n, saves: n, directions: n, lastChe
- Add `partnership\_threshold\_met\_at` timestamp
- Add `partnership\_outreach\_sent\_at` timestamp

Cron job (daily):

- Query /external-clicks analytics for all businesses with partnership_stage < 3
- If clicks >= 500 OR saves >= 100 OR directions >= 50:
 - Update partnership_stage to 3

- Create admin notification: "Partnership threshold reached for [business]"
- Stage 4 transition: MANUAL ONLY (admin action)
- Stage 5 transition: After payment confirmed

STEP 3: Kinfolk Talent Matching

Background job (weekly):

- Query community_entrepreneur listings where:
 - reviewCount >= 40 AND averageRating >= 4.5
 - kinfolkMatchEligible = false (not yet prompted)
- For each eligible CE:
 - Find verified businesses in same category within 10-mile radius
 - Generate Kinfolk prompt for CE: "Your community loves your work. [Business]"
 - Generate Kinfolk prompt for verified business: "A talented [skill] in your community"
 - Set kinfolkMatchEligible = true, lastMatchPromptSent = NOW

STEP 4: Upgrade Journey

Event listener:

- On each CE listing update (new review, new sale, new follower):
 - Check metrics against thresholds:
 - daysSelling >= 90
 - completedSales >= 50
 - reviewCount >= 100
 - followerCount >= 250
 - If ANY threshold met AND upgradeEligibility.isEligible = false:
 - Set isEligible = true
 - Queue Kinfolk celebration prompt: "Your community is growing! You've [milestones]. When you're ready, upgrading to a Verified Business unlocks [benefits]. No pressure — keep doing what you're doing."
 - Max frequency: once per quarter

DONE WHEN:

- Dual scores display correctly in their respective contexts
- Partnership pipeline auto-advances to Stage 3 based on real click data
- At least one test talent match prompt is generated correctly
- Upgrade prompt triggers at correct thresholds

6. Sprint 5 (October+): Revenue Features

Strategic Intent

With a stable platform, active community, and intelligent ecosystem in place, the final sprint introduces direct monetization. This is the layer that makes MWM a sustainable business — not just a community tool. For investor conversations, this sprint demonstrates a clear path to revenue beyond subscriptions.

Specific Deliverables

Direct Commerce Layer. Verified businesses that opt in can offer bookable services, experiences, event tickets, and reservations directly through their Business Profile Card (Layer 4 of the hierarchy). The commerce types are:

Commerce Type	Example	User Experience
Service Booking	Barber appointment, braiding session	Select time slot → confirm → pay
Experience	Guided food tour, cultural workshop	Select date → confirm → pay
Event Tickets	Community event, pop-up market	Select quantity → confirm → pay
Reservation	Restaurant table, space rental	Select date/time → confirm → deposit

Transaction Fees. The platform applies a 3-5% transaction fee on all Direct Commerce transactions. This fee is applied server-side and is never visible to the end user as a separate line item — it is built into the business's pricing. Businesses set their own prices; the platform takes its percentage before disbursement.

Give-Back Program Infrastructure. A percentage of transaction fees (founder to determine exact split) is allocated to community give-back initiatives. This requires tracking infrastructure that can report: total commerce volume, total platform fees collected, total allocated to give-back, and which initiatives received funding.

Safety Integration. Upon booking confirmation, Kinfolk offers to share the itinerary with the user's Circle. Check-in prompts are scheduled based on the booking's scheduled time. If a check-in is missed, the system escalates to Circle notification after a configurable grace period. This integrates commerce with the safety infrastructure — a unique differentiator.

Dependencies

Dependency	Owner	Blocker?
Sprint 4 complete (ecosystem depth)	Replit	Yes
Stripe Connect onboarding for businesses	Replit	Yes

Transaction fee percentage confirmed	Founder	Yes
Give-back allocation percentage confirmed	Founder	Yes
Legal review of marketplace terms	Founder	Yes

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Payment processing errors	Medium	Critical (financial)	Extensive testing in Stripe test mode; idempotent transactions
Businesses set up commerce but get no bookings	High	Medium (churn)	Only enable for businesses with proven engagement (Stage 3+ in pipeline)
Refund/dispute handling complexity	High	Medium	Define clear refund policy before launch; integrate Stripe Disputes

Success Criteria

A verified business can enable Direct Commerce, set up a bookable service, and receive a real payment through the app. The platform transaction fee is correctly calculated and captured. The give-back allocation is tracked and reportable.

Replit Instructions (Paste-Ready)

Plain Text
TASK: Sprint 5 – Revenue Features TIMELINE: October 2026+ PRIORITY ORDER: Commerce schema → Stripe Connect → Booking flow → Safety integrations STEP 1: Direct Commerce Schema

- Add `directCommerce` JSON to business profile:


```
{
    enabled: boolean,
    commerceType: 'service_booking' | 'experience' | 'event_tickets' | 'reservation',
    stripeConnectAccountId: string,
    transactionFeePercent: number (default 3-5%, founder to confirm),
    bookingSettings: { ... }
  }
```
- Add `bookings` table:
 - bookingId, userId, listingId, commerceType, status, bookedAt, scheduledFor, location, amount, currency, transactionId, platformFee, giveBackAllocation
- Add `commerce\_transactions` table for financial reporting

STEP 2: Stripe Connect Integration

- Implement Stripe Connect onboarding for businesses (Standard or Express account)
- Business owner completes Stripe onboarding → stripeConnectAccountId stored
- Payment flow: user pays → platform captures fee → remainder transferred to business
- Implement webhook handlers for: payment_intent.succeeded, transfer.created, charge.disputed

STEP 3: Booking Flow UI

- On business profile (Layer 4), show "Book Now" button if directCommerce.enabled
- Booking flow: Select service/date/time → Review → Pay → Confirmation
- Confirmation screen shows: booking details, safety prompt ("Share with your Circle")
- My Bookings screen: list of upcoming and past bookings

STEP 4: Safety Integration

- On booking confirmation: prompt "Would you like to share this with your Circle?"
- If yes: create safety_checkin entry with expectedAt = booking scheduledFor
- Schedule Kinfolk reminders: 3 days before, 1 day before, day of
- If check-in not received within grace period (1 hour after scheduledFor): notify Circle members

STEP 5: Give-Back Tracking

- On each successful transaction:
 - Calculate platformFee = amount * transactionFeePercent
 - Calculate giveBackAllocation = platformFee * giveBackPercent (founder to confirm)
 - Store in commerce_transactions with allocation breakdown
- Admin dashboard: total volume, total fees, total give-back, by city, by month

DONE WHEN:

- End-to-end booking + payment works in Stripe test mode
- Platform fee is correctly captured
- Safety check-in is created on booking confirmation
- Give-back allocation is tracked and reportable

What NOT to Touch Until After Tour

The following items are explicitly prohibited during the critical window (now through August 15). These are features that are tempting to fix, improve, or build — but any change risks introducing instability during the most important 10 days in the platform's history.

Item	Why It's Tempting	Why It's Dangerous
KinfolkAI Voice Decoupling (Build 100/101)	The bundled AAVE level feels incomplete	Rewriting <code>buildSystemPrompt()</code> touches 74 references; any regression breaks the AI
Third-Party Identity Verification (Build 102)	Would add credibility for investors	New SDK integration requires new binary build; Apple review takes days
Life Chapters / Cultural Journeys (Build 103)	The vision is exciting	Requires 8+ new database tables and complex UI; months of work
absoluteFillObject deprecation fix	13 files have this bug	Fixing layout in 13 modal/card components risks visual regressions across the app
RevenueCat server-side verification (P0 security)	It's a real security gap	Changing subscription validation logic could lock out paying members
Stripe webhook idempotency (P0)	Double-processing is bad	Changing payment handling during a launch window is reckless
CRON_SECRET fail-closed (P0)	Security best practice	If misconfigured, all cron jobs stop — including notifications and alerts
Blocking enforcement (P1)	Users should be able to block	Touches community feed, DMs, circles, events — 4 systems at once
Complex database migrations	Technical debt is real	Any migration that requires downtime or data transformation is off-limits
New React Native packages	Tempting to add polish libraries	Any new native module requires a new binary build and re-submission to Apple

The Rule: If it requires a new binary submission, a database migration with downtime, or touches more than 3 files — it waits until after August 15.

Investor Readiness Timeline

For the founder's investor conversations during and after the tour, the following table maps sprint completion to investor-facing proof points:

Date	What's Demonstrable	Investor Story
Aug 15 (Tour Launch)	Live app with real Charlotte data, active waitlist, KinfolkAI, safety features, community feed	"We have a live product with real users in our first city"
Aug 31 (Sprint 3 Complete)	Community Entrepreneur tier, Type A/B safety reporting, 4-layer business profiles, marketplace	"We've built a three-tier business ecosystem with industry-first reporter protection"
Sep 30 (Sprint 4 Complete)	Dual trust scores, automated partnership pipeline, talent matching, upgrade journeys	"Our platform creates network effects — businesses grow organically through community signals"
Oct 31 (Sprint 5 Complete)	Direct Commerce, transaction fees, give-back program, safety-integrated bookings	"We have a clear revenue model with community give-back built into every transaction"

Charlotte City Launch Checklist (Consolidated)

This is the single checklist that must be 100% complete before August 15. Items are ordered by dependency — complete top-to-bottom.

#	Item	Owner	Deadline	Status
1	Apple approves Build 101	Apple	ASAP	Pending
2	Font scaling OTA deployed	Replit	Day 0	Not started

3	Charlotte businesses sourced and curated (min 25)	Founder	Aug 8	In progress
4	Charlotte cultural sites sourced (min 3)	Founder	Aug 8	Not started
5	Charlotte historical sites sourced	Founder	Aug 8	Not started
6	Charlotte community resources mapped	Founder	Aug 9	Not started
7	Charlotte events seeded (min 3)	Founder	Aug 9	Not started
8	Charlotte hero imagery sourced	Founder	Aug 10	Not started
9	All Charlotte data seeded in database	Replit	Aug 10	Not started
10	KinfolkAI Charlotte context enriched and tested	Replit	Aug 11	Not started
11	Search validation (10 Charlotte queries)	Replit	Aug 11	Not started
12	Map validation (all pins render correctly)	Replit	Aug 11	Not started
13	Moderation review of all seeded content	Founder	Aug 12	Not started
14	QR code generated and production-verified	Replit	Aug 12	Not started

15	QR code delivered to founder for printing	Replit → Founder	Aug 12	Not started
16	Feature flags set for Charlotte	Replit	Aug 13	Not started
17	Analytics enabled for Charlotte	Replit	Aug 13	Not started
18	Founding member list confirmed (first 20-50)	Founder	Aug 14	Not started
19	Rollback plan documented	Replit	Aug 14	Not started
20	Launch day monitoring schedule confirmed	Replit	Aug 14	Not started
21	Google Maps API key restriction fixed (Android)	Founder	Aug 10	BLOCKER

Critical Blocker: Item #21 — the Google Maps API key restriction in Google Cloud Console — is a founder action item that Replit cannot complete. Without this fix, Android users will see a blank map. This must be resolved before the tour.

Founder Action Items (Cannot Be Delegated to Replit)

Action	Deadline	Why Only Founder Can Do This
Confirm Apple approval the moment it happens	ASAP	Only founder has App Store Connect access
Fix Google Maps API key restriction in Google Cloud Console	Aug 10	Requires Google Cloud Console owner access

Source and curate Charlotte business data (25+ businesses)	Aug 8	Requires local knowledge and community relationships
Source Charlotte cultural/historical site data	Aug 8	Requires cultural knowledge and community trust
Source Charlotte hero imagery	Aug 10	Requires photographer relationships or rights
Confirm founding member list for Charlotte	Aug 14	Requires community relationships
Approve Community Entrepreneur tier schema (Sprint 3)	Aug 16	Product decision
Approve Type A/B report flow copy (Sprint 3)	Aug 16	Product and safety decision
Confirm transaction fee percentage (Sprint 5)	September	Business decision
Confirm give-back allocation percentage (Sprint 5)	September	Business decision

Summary: The 10-Day Countdown

Day	Date	Primary Focus	Key Milestone
0	Aug 5 (today)	Wait for Apple	Build 101 under review
0	Apple approves	OTA deploy	Font scaling fix live within 2 hours
1-2	Aug 6-7	Data seeding	Charlotte businesses in database
3-4	Aug 8-9	Data seeding + Kinfolk	Cultural sites + AI context
5	Aug 10	Validation	Search + Map + Waitlist flow verified
6-7	Aug 11-12	Polish + QR	Final UX pass; QR code to printer

8-9	Aug 13-14	Operations	Feature flags; rollback plan; founding members
10	Aug 15	LAUNCH	Charlotte tour begins

This document is the single source of truth for post-approval execution. All decisions not explicitly made here require founder approval before Replit implements. No feature not listed in Sprints 1-2 ships before August 15 under any circumstances.